
TCR Program – Application Approval Project #84 – April 2006 
  
San Diego Route 52; build four miles of new six-lane freeway to Santee, Mission Gorge to Route 

67 in San Diego County. 
              
($ X 1,000) 
Estimated Project Cost: $447,190 TCRP Funds Approved to Date: $45,000 
TCRP Funds Available: $45,000 Phase(s) Approved: All 
Applicant Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $45,000 for Phase(s): 3 
Advance Approved: $0       for Phase(s): N/A 
LONP Approved to Date: $0       for Phase(s): N/A 
   
 
Project Summary:  The 
overall project is to construct a 
new 6-lane freeway to Santee 
by extending the existing 
Route 52 from its current 
terminus at Route 125, near 
Mission Gorge Road, to Route 
67.  The new freeway will 
provide an improved 
connection from east of San 
Diego county areas to 
employment centers to the 
north and west. This 
connection will also reduce 
congestion on Interstate 8, 
and is a major link in the 
regional transportation system 
network. 
 
 

 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Environmental 9/89
2 PS&E 7/98 3/08 $22,300
3 Right of Way Acquisition, Utility Relocation 7/98 11/07 $226,690
4 Construction 2/04 12/10 $198,200

Total: $447,190
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Prior TCRP Action:   

• Original application was approved on May 2, 2001 (TA-01-07) for $45,000,000 for Phases 3 and 4.  The 
application established the scope of Route 125 to Cuyamaca Street for the TCRP funds.  A delegated 
allocation of $25,000,000 was made to Phase 3. 

• Technical adjustment to schedule made based on the October 2001 Progress Report. 
• The funding plan was updated based on the 2002 STIP Adoption (G-02-04) on April 4, 2002. 
• The funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 
• An application amendment was approved April 27, 2006 (TAA-06-24).  The application extended the 

scope of work to the Legislative limits, redistributed $20,000,000 from Phase 4 to Phase 3, and updated 
the project schedule and funding plan.  A reallocation of $163,000 was made to Phase 3 (TFP-06-08) and 
an additional allocation of $20,000,000 was made to Phase 3 (TFP-06-09). 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Environmental and Regional Transportation Plan documentation on file.  Environmental 
Document approved by CTC in July 1989 under Resolution E-90-6.  $6,000,000 of STIP-RIP added from the 2002 
STIP to construct the Forester Creek Channelization.  The work to be performed through a financial contribution 
(FCO) with the City of Santee, prior to beginning of mainline construction. 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $45,000 $45,000
Proposed

Committed $6,605 $47,395 $135,388 $189,388
Proposed

Committed $2,400 $1,000 $3,400
Proposed

Committed $2,250 $10,000 $12,250
Proposed

Committed $13,295 $112,495 $27,103 $152,893
Proposed

Committed $17,550 $25,709 $43,259
Proposed

Committed $1,000 $1,000
Proposed

Committed $22,300 $226,690 $198,200 $447,190
Proposed

Totals: $22,300 $226,690 $198,200 $447,190

TCRP State

STIP-RIP State

STIP-IIP State

Demo Federal

LocalTransnet

RSTP State

Totals:

TCSP Federal


